KINO PARKWAY - 22" STREET

INTERSECTION IMPROVEMENTS

July 18, 2006
Technical Advisory Committee (TAC) Meeting #1
Meeting Summary

A meeting of the TAC was held from 3-4:00 pm on July 18, 2006 at the Public Works
building. In attendance were members Alex Bendyne, Bill Ball, Bob McGee, Carl
Latimer, Carl Snyder, Dave Zaleski, Don Freeman, Greg Lehner, George Caria, Marshall
Worden, and Maria Gayosso. Staff present included Andy McGovern and consultant
team staff Alejandro Angel, Angela Stith , Claudia Perchinelli, Darlene Showalter, Dave
Dobler , Edie Griffith-Mettey , Freda Johnson , Jay Van Echo, and Nanette Pageau.

1. Welcome and Introductions;
Andy McGovern, project manager invited everyone to introduce themselves and tell of
their affiliation.

2. Project History and Overview

Andy provided an overview of the project, it’s history and the funding source. He also
noted that this will be a 6 lane Grade Separated Interchange (GSI) therefore it will need
to receive approval from the city voters. Currently there is no timeframe for it to be put
on the ballot.

3. Schedule of Planning Process

Andy explained the process that the project will follow and the development of a Citizens
Advisory Committee that will play a key role in the design and recommendation to the
Mayor and Council.

4. Anticipated Schedule for Design and Construction of Project
Edie from DMJM Harris presented draft copies of the project schedule and Advance
Planning Report.

5. Duties/Expectations of TAC
Andy presented the roles and responsibilities of the TAC and requested members to state
information they thought was pertinent or issues and concerns they had.
Information presented was:
o Carl — Kalil has no direct access to Kino
o Marshall — UA is concerned with traffic on Kino
o Alex — TUSD doesn’t use 22" St but could because unless the bus has 184 1501b
children on board, it doesn’t go above the bridge weight restrictions
o Maria — asked if planning and design for high capacity transit is being considered
o Greg — USPS has about 200 trucks using the back gate for access



6. Future Meetings

Andy said there is no formal meeting schedule but he expects the next meeting to be in
September. The next meeting will be to review current and projected traffic volumes.
He will try to give at least three weeks notice.

7. Adjourn

The meeting was adjourned at 4:00 pm. with a request to provide a list of all TAC
members and their respective contact information to each member. Angela will follow-
up on this request.



